

**IN THE CLAIMS:**

- 1 1. (CURRENTLY AMENDED) A method for managing a construction project compris-  
2 ing:  
3       generating a computerized simulation model for the construction project repre-  
4       senting project materials in the construction project;  
5       mapping the project materials represented in the computerized simulation model  
6       into constructible elements;  
7       determining at least one work step for each constructible element; and  
8       selecting at least one constructible element to create a work package in the com-  
9       puterized simulation model, the work package comprising the at least one constructible  
10       element and the at least one work step for the at least one constructible element.
- 1 2. (ORIGINAL) The method of claim 1, further comprising organizing the constructible  
2 elements into construction areas in the computerized simulation model.
- 1 3. (ORIGINAL) The method of claim 1, further comprising organizing the constructible  
2 elements into construction crafts in the computerized simulation model.
- 1 4. (ORIGINAL) The method of claim 1, further comprising organizing the constructible  
2 elements into systems for testing and turnover in the computerized simulation model.
- 1 5. (ORIGINAL) The method of claim 1, further comprising prioritizing procurement of  
2 the constructible elements based on target installation dates of the constructible elements.

1 6. (ORIGINAL) The method of claim 1, further comprising generating a visual display of  
2 the computerized simulation model.

1 7. (ORIGINAL) The method of claim 1, further comprising generating an interactive  
2 three-dimensional graphical display of the computerized simulation model.

1 8. (ORIGINAL) The method of claim 1, wherein selecting the at least one constructible  
2 element further comprises allowing a user to point-and-click on the at least one construct-  
3 ible element in a visual display of the computerized simulation model to select the at least  
4 one constructible element.

1 9. (ORIGINAL) The method of claim 8, further comprising providing status information  
2 for the work package during creation of the work package.

1 10. (ORIGINAL) The method of claim 9, wherein providing status information further  
2 comprises displaying in a visual display of the computerized simulation model work that  
3 has been completed on the construction project.

1 11. (ORIGINAL) The method of claim 9, wherein providing status information further  
2 comprises displaying in a visual display of the computerized simulation model a time es-  
3 timate for the work package.

1 12. (ORIGINAL) The method of claim 9, wherein providing status information further  
2 comprises displaying in a visual display of the computerized simulation model a cost es-  
3 timate for the work package.

1 13. (ORIGINAL) The method of claim 1, wherein the computerized simulation model is  
2 an interactive three-dimensional computerized simulation model.

1 14. (ORIGINAL) The method of claim 1, further comprising sequencing a plurality of  
2 work packages for release to work crews by selecting the work packages in a visual dis-  
3 play of the computerized simulation model via a graphical user interface.

1 15. (ORIGINAL) The method of claim 1, further comprising assigning the work package  
2 to a work crew by selecting the work packages in a visual display of the computerized  
3 simulation model via a graphical user interface.

1 16. (ORIGINAL) The method of claim 1, further comprising: accessing engineering data  
2 for the construction project in a database, wherein generating a computerized simulation  
3 model is based on the engineering data; and accessing manufacturing data for the con-  
4 struction project in an other database, wherein mapping the project materials into con-  
5 structible elements is based on the manufacturing data.

1 17. (CURRENTLY AMNEDED) A system for managing a construction project compris-  
2 ing:

3 a central processor unit (CPU); and

4 a memory electronically coupled to the CPU, the memory including an applica-  
5 tion for execution by the CPU, the application comprising

6 a project design module configured to generate a computerized  
7 simulation model of the construction project representing project materials  
8 in the construction project;

9 a mapping module configured to map the project materials repre-  
10 sented in the computerized simulation model into constructible elements;  
11 a task detailing module configured to determine at least one work  
12 step for each constructible element; and  
13 a work packaging module configured to create a work package in  
14 the computerized simulation model, the work package comprising at least  
15 one constructible element and the at least one work step for the at least one  
16 constructible element.

1 18. (ORIGINAL) The system of claim 17, wherein the project design model comprises a  
2 craft organization module configured to organize the constructible elements into con-  
3 struction crafts in the computerized simulation model.

1 19. (ORIGINAL) The system of claim 17, wherein the project design model comprises a  
2 construction area organization module configured to organize the constructible elements  
3 into construction areas in the computerized simulation model.

1 20. (ORIGINAL) The system of claim 17, wherein the project design model comprises a  
2 system organization module configured to organize the constructible elements into sys-  
3 tems for testing and turnover in the computerized simulation model.

1 21. (CURRENTLY AMENDED) The system of claim 17, wherein the application further  
2 comprises ~~ing~~ a graphical user interface configured to allow a user to point-and-click on  
3 the at least one constructible element in a visual display of the computerized simulation  
4 model to select the at least one constructible element for the work package.

1 22. (ORIGINAL) The system of claim 17, wherein the work packaging module is further  
2 configured to allow a user to point-and-click on the at least one constructible element in a  
3 visual display of the computerized simulation model to select the at least one construct-  
4 ible element for the work package.

1 23. (CURRENTLY AMENDED) The system of claim 22, wherein the application further  
2 comprises ~~ing~~ a status module configured to provide status information for the construc-  
3 tion project in a visual display of the computerized simulation model during creation of  
4 the work package.

1 24. (ORIGINAL) The system of claim 23, wherein the status information comprises a  
2 time estimate for the work package.

1 25. (ORIGINAL) The system of claim 23, wherein the status information comprises a  
2 cost estimate for the work package.

1 26. (CURRENTLY AMENDED) The system of claim 17, wherein the ~~system~~ application  
2 is ~~further~~ configured to generate a visual display of the computerized simulation model.

1 27. (CURRENTLY AMENDED) The system of claim 17, wherein the application ~~system~~  
2 is ~~further~~ configured to generate an interactive three-dimensional graphical display of the  
3 computerized simulation model.

1 28. (ORIGINAL) The system of claim 17, wherein the computerized simulation model is  
2 an interactive three-dimensional computerized simulation model.

1 29. (ORIGINAL) The system of claim 17, wherein the work packaging module further  
2 comprises a sequencing module configured to assign a plurality of work packages to  
3 work crews and to sequence the plurality of work packages for release to work crews.

1 30. (ORIGINAL) The system of claim 29, wherein the work packaging module further  
2 comprises a reprioritization module configured to reprioritize the sequence of the work  
3 packages.

1 31. (ORIGINAL) The system of claim 17, wherein the work packaging module further  
2 comprises a constraints analysis module configured to determine whether the work pack-  
3 age is valid.

1 32. (ORIGINAL) The system of claim 17, wherein the work packaging module further  
2 comprises a verification module configured to analyze resource constraints for the con-  
3 struction project to determine whether a work crew can execute the work package subject  
4 to the constraints.

1 33. (CURRENTLY AMENDED) The system of claim 17, wherein the work packaging  
2 module further comprises a converter module configured to convert data accessed from  
3 an external database into a common format for use in ~~the~~ a matching module.

1 34. (CURRENTLY AMENDED) A computer readable medium storing computer pro-  
2 gram code product for managing a construction project, ~~the comprising~~ computer pro-  
3 gram code when executed to for performing the steps of:  
4       generate ~~ing~~ a computerized simulation model of the construction project, the  
5 computerized simulation model representing project materials in the construction project;

6 |       map~~ping~~ the project materials represented in the computerized simulation model  
7 | into constructible elements;

8 |       determine~~ing~~ at least one work step for each constructible element; and

9 |       select~~ing~~ at least one constructible element to create a work package in the com-  
10 | puterized simulation model, the work package comprising the at least one constructible  
11 | element and the work steps for the at least one constructible element.

1 | 35. (CURRENTLY AMENDED) The computer readable medium ~~program product~~ of  
2 | claim 34, further comprising computer program code to generate a visual display of the  
3 | computerized simulation model.

1 | 36. (CURRENTLY AMENDED) The computer readable medium ~~program product~~ of  
2 | claim 34, further comprising computer program code to generate an interactive three-  
3 | dimensional graphical display of the computerized simulation model.

1 | 37. (CURRENTLY AMENDED) The computer readable medium ~~program product~~ of  
2 | claim 34, wherein the computerized simulation model is an interactive three-dimensional  
3 | computerized simulation model.

1 | 38. (CURRENTLY AMENDED) The computer readable medium ~~program product~~ of  
2 | claim 34, further comprising computer program code to allow a user to point-and-click on  
3 | the at least one constructible element in a visual display of the computerized simulation  
4 | model to select the at least one constructible element.

1 | 39. (CURRENTLY AMENDED) A system for managing a construction project compris-  
2 | ing:

3 | a central processor unit (CPU);

4 | means for generating a computerized simulation model of a construction project,  
5 | the computerized simulation model representing project materials in the construction pro-  
6 | ject;

7 | means for mapping the project materials represented in the computerized simula-  
8 | tion model into at least one constructible element;

9 | means for determining at least one work step for each constructible element; and

10 | means for creating a work package in the computerized simulation model, the  
11 | work package comprising the at least one constructible element and the work steps for the  
12 | at least one constructible element.

1 | 40. (ORIGINAL) The system recited in claim 39, further comprising: means for generat-  
2 | ing a visual display of the computerized simulation model.